

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|---|--------------------------|--|-------------------------------------|--|---|-------------------|
| 1. Originator Willard Selph | 2. Log Date: 11/18/04 | 3. CCR #: 04-0636 | 4. Rev: | 5. Tel: 301-925-0368 | 6. Rm #: 3109D | 7. Org. Deploy |
| 8. CCR Title: Release of Patch_7.02_PDPS.01A to DAACs for installation. | | | | | | |
| 9. Originator Signature/Date Willard D. Selph /s/ 11/18/2004 | | | 10. Class II | 11. Type: CCR | 12. Need Date: 2004-11-18 | |
| 13. CCR Sponsor Signature/Date Desryn O. Duncan /s/ 11/18/04 | | | 14. Category of Change: Patch/TE | | 15. Priority: (If "Emergency" fill in Block 27). Routine | |
| 16. Documentation/Drawings Impacted (Review and submit checklist): | | | 17. Schedule Impact: | | 18. CI(s) Affected:PLS | |
| 19. Release Affected by this Change: 7.02 | | 20. Date due to Customer: 2004-11-19 | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed40958, ECSed40961, ECSed41011, ECSed41111, ECSed41148 | | | | | | |
| 23. Problem: (use additional Sheets if necessary) Patch_7.02_PDPS.01 provides NCRs fixes for the PLS subsystem. This would include problems such as V0Gtwy cores when ODMGR is down & and EDG on demand order is placed, as well as PDPS database contention causing slowdown. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Delivery and installation of Patch_7.02_PDPS.01 at all DAACs to fix listed NCRs. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) None | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs will continue to have issues with PDPS. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 11/18/04 | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 33. EDF CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 34. ECS CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | | |

ADDITIONAL SHEET

CCR #: 04-0636

Rev: **Originator:** Willard Selph

Telephone: 301-925-0368

Office: 3109D

Title of Change: Release of Patch_7.02_PDPS.01A to DAACs for installation.

The following documents contain the installation procedures and test reports:

See Patch_7.02_PDPS.01_AddSheet.doc for installation instructions.

CM01AJA00 Revised 10/2/03

ECS/EMD