

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Byrnes	2. Log Date: 11/30/2004	3. CCR #: 04-0651	4. Rev:	5. Tel: 301-925-0729	6. Rm #: 1156	7. Org. SED
8. CCR Title: Install of STK 9730 and Exabyte 210 stackers from stock to PVC						
9. Originator Signature/Date Robert Byrnes /s/ 11/30/2004			10. Class II	11. Type: CCR	12. Need Date: 12/03/2004	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 11/30/2004			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-001			17. Schedule Impact:		18. CI(s) Affected:DIP	
19. Release Affected by this Change:		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Need 8mm and DLT media distribution in the PVC to support Synergy V requirements. This is to support OMS for PDS functionality.						
24. Proposed Solution: (use additional sheets if necessary) Install STK 9730 and Exabyte 8mm stacker on p0dig06. This hardware came from p2dis02 that was retired. The STK 9730 has maintenance thru 12/31/05 and the 8MM stacker is under T&M. 00011326 EIN of the STL DLT 9730 00003686 EIN of the 8MM Stacker						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not meet requirements						
27. Justification for Emergency (If Block 15 is "Emergency"): Must be operational by December 31, 2004						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 11/30/2004			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			