

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick P. Iascone, Jr.	2. Log Date: 12/02/2004	3. CCR #: 04-0654	4. Rev:	5. Tel: 301-925-1012	6. Rm #: 3000V	7. Org. Deploy
8. CCR Title: Delivery of Patch_7.02_PDS.02A						
9. Originator Signature/Date Dominick P. Iascone /s/ 12/01/2004			10. Class II	11. Type: CCR	12. Need Date: 2004-12-01	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 12/01/2004			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:PDS	
19. Release Affected by this Change: 7.02		20. Date due to Customer: 2004-12-01		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed38323, ECSed41100, ECSed41146, ECSed41358, ECSed41359, ECSed41365, ECSed41414, ECSed41493						
23. Problem: (use additional Sheets if necessary) ECSed38323 - Selecting the ReStage Job option can result in wrong volume count; ECSed41100 - 7.01+ OPS - PDS is breaking up media orders due to uncoordinated cron; ECSed41146 - PPF Is Not Being Created Correctly For Synergy 4 Multi-File Granules; ECSed41358 - OPS:Rel7.01:PDS: Media labels for DLT are incorrect ; ECSed41359 - PDSIS Code not properly looking up granule sizes using PDSIS default; ECSed41365 - OPS: PDS.03: Aster out module Defaulting Scene Centers To Zero; ECSed41414 - PDS ResetOrder does not completely clear order; ECSed41493 - Correct error handling modis/aster prod modules						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_7.02_PDS.02A.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs would be unable to fulfil media orders						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 12/01/2004			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Dominick P. Iascone, Jr.

Telephone: 301-925-1012 **Office:** 3000X

Title of Change: Delivery of Patch_7.02_PDS.02A

The following documents contain the installation procedures and test report:

See Patch_7.02_PDS.02A_AddSheet.doc for installation instructions.

See Patch_7.02_PDS.02A_TR.doc for the test report.

CM01AJA00 Revised 10/2/03

ECS/EMD