

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Jennifer Zwicke	2. Log Date: 12/01/2004	3. CCR #: 04-0656	4. Rev:	5. Tel: 301-925-0595	6. Rm #: 3205B	7. Org. COTS SW
8. CCR Title: Install and configure f3hep12 as HEG server in the EDF.						
9. Originator Signature/Date Yuelan Li /s/ 12/01/2004			10. Class IN	11. Type: CCR	12. Need Date: 12/15/04	
13. CCR Sponsor Signature/Date Timothy Ortiz /s/ 12/01/2004			14. Category of Change: EDF/Infrastructure		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact: January Patch		18. CI(s) Affected: DPLHW	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Synergy V: 2a Trade Study, See U:\EMD\24-EMD Synergy (Task 106)\09-COTS\02-SOW 2\2da 050104 IWA SynergyV HEG v3.xls						
23. Problem: (use additional Sheets if necessary) Need a server to host COTS and CUSTOM for HEG development and test.						
24. Proposed Solution: (use additional sheets if necessary) Install a server in the EDF, configure according to attach documentation.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to meet integration and delivery schedule for new HEG platform						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 12/02/2004			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 04-0656 **Rev:** **Originator:** Jennifer Zwicke

Telephone: 301-925-0344 **Office:** 3204A

Title of Change: Install and configure f3hep12 as HEG server in the EDF, using current baselined version of the following.

Software Product Name

JDOM (with Xerces) 1.0beta8
j2sdk (incl. JDBC API, JAXP) 1.4.2_06
jwsdp (w/JAXB)1.4
PERL 5.8.5
TCL/Tk 8.3.3
F-Secure Secure Shell Server/Client 3.3.0
Legato Networker Client 7.1.2
Red Hat Linux AS version 3.0 (with OS patches)
Clearcase client 2003.06
Together 6.0.1
mockobjects

CM01AJA00 Revised 10/2/03

ECS/EMD