

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Benzell Floyd	2. Log Date: 12/07/2004	3. CCR #: 04-0663	4. Rev:	5. Tel: (301)925-0518	6. Rm #: 3083	7. Org. COTS SW
8. CCR Title: Distribute a revised version of the Remedy ARS 5.1.2 and J2SDK 1.4.1_07 Release Notes, 914-TDA-280-Rev01						
9. Originator Signature/Date Benzell Floyd /s/ 12/07/2004			10. Class II	11. Type: CCR	12. Need Date: 12/07/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 12/07/2004			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: MCI	
19. Release Affected by this Change: 7.02 +		20. Date due to Customer: 12/07/04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed41631						
23. Problem: (use additional Sheets if necessary) The NSIDC Remedy Administrator identified some Remedy 5.1.2 Upgrade Release Notes issues during the upgrade of their Remedy configuration to Remedy 5.1.2. The issues were resolved and their solutions are documented in a revised version of the Release Notes, 914-TDA-280.						
24. Proposed Solution: (use additional sheets if necessary) Distributed the revised version of the Remedy ARS 5.1.2 Upgrade and Installation of J2SDK 1.3.1-07 for the EOSDIS Core System (ECS) Release Notes, 914-TDA-280-Rev01.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The DAACs that have not upgraded to Remedy 5.1.2 will unnecessarily experience some difficulties during their Remedy Upgrade activity.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Evelyn N. Nakamura /s/ 12/08/2004			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			