

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Brad Koenig	2. Log Date: 12/08/2004	3. CCR #: 04-0666	4. Rev:	5. Tel: 301-925-0581	6. Rm #: 1146D	7. Org.
8. CCR Title: Install ACSLS 7.1 on t1drs02						
9. Originator Signature/Date Brad Koenig /s/ 12/08/2004			10. Class IN	11. Type: CCR	12. Need Date: 12/10/2004	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 12/08/2004			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See Attached Sheet			17. Schedule Impact:		18. CI(s) Affected:DRP	
19. Release Affected by this Change:		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Need to install ACSLS 7.1 on t1drs02 to test ACSLS 7.1 install instructions. The base application will be installed via CD Media. The patches are contained in the following tar file: cksum info 944328579 6955008 ACSLS71_patches_v1.tar						
24. Proposed Solution: (use additional sheets if necessary) Upgrade ACSLS on t1drs02 to version 7.1 folowing the instrusctions in the ACSLS 7.1 PSR draft.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAAC's may encounter problems with the installation of ACSLS 7.1.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Abdollah Abtahi /s/ 12/09/2004			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 04-0666 **Rev:** **Originator:** Brad Koenig

Telephone: **Office:**

Title of Change: Install ACSLS 7.1 on t1drs02

910-TDA-030 COTS S/W Where-Used Reports

CM01AJA00 Revised 10/2/03

ECS/EMD