

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick P. Iascone, Jr.	2. Log Date: 12/09/2004	3. CCR #: 04-0669	4. Rev:	5. Tel: 301 925 1012	6. Rm #: 3000X	7. Org. Depl
8. CCR Title: Release TE_7_02_BMGT.02 to DAACs for Installation.						
9. Originator Signature/Date Dominick P. Iascone Jr. /s/ 12/09/2004		10. Class II	11. Type: CCR	12. Need Date: 2004-12-09		
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 12/09/2004		14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Routine		
16. Documentation/Drawings Impacted (Review and submit checklist):		17. Schedule Impact:		18. CI(s) Affected:BMGT		
19. Release Affected by this Change:		20. Date due to Customer: 2004-12-09		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed41392; ECSed41580						
23. Problem: (use additional Sheets if necessary) NCR ECSed41392 - BMGT OPS ContactRole tag missing for organization; NCR ECSed41580 7.0.2 w/BMGT_DSS.01C & BMGT.01 OPS BMGT xml file missing GranuleUR						
24. Proposed Solution: (use additional sheets if necessary) Delivery of "Release TE_7_02_BMGT.02 to DAACs for Installation."						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The fixes that are needed by the DAACs will not be implemented and DAACs will continue to have system problems.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Mary S. Armstrong /s/ 12/09/2004		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Dominick P. Iascone, Jr.

Telephone: 301 925 1012 **Office:** 3000X

Title of Change: Release TE_7_02_BMGT.02 to DAACs for Installation.

The following attached document contains the installation instructions:
Patch_7.02_BMGT.02_AddlSh.doc

CM01AJA00 Revised 10/2/03

ECS/EMD