

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: 12/15/2004	3. CCR #: 04-0679	4. Rev:	5. Tel: 301 925 0492	6. Rm #: 3015 J	7. Org. COTS SW
8. CCR Title: Upgrade Autosys to 4.5 on f2pls01 and f3pls01 in the Functionality Lab						
9. Originator Signature/Date Carol Lindsey /s/ 12/8/2004			10. Class II	11. Type: CCR	12. Need Date: 01/07/2005	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 12/15/2004			14. Category of Change: EDF/Infrastructure		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 7+		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: P3 Task E1CTINF400 EMD COTS Deployment Plan						
23. Problem: (use additional Sheets if necessary)  Autosys on f2pls01 and f3pls01 should be upgraded from version 3.5 to version 4.5 .						
24. Proposed Solution: (use additional sheets if necessary) Upgrade autosys to version 4.5 on f2pls01 for the Autosys Server. Once the autosys upgrade is completed and all checks out, upgrade sybase on f2pls01 to 12.5.2 . Sybase 12.0 reaches end of life December 31, 2004.  Autosys on f3pls01 should be upgraded after successful testing of f2pls01. Please coordinate this upgrade with the functionality lab lead.						
25. Alternate Solution: (use additional sheets if necessary)  None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Abdollah Abtahi /s/ 12/16/2004			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			