

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick P. Iascone, Jr.	2. Log Date: 12/22/2004	3. CCR #: 04-0698	4. Rev:	5. Tel: 301-925-1012	6. Rm #: 3000X	7. Org. DEPL
8. CCR Title: Patch_7.00_ESDT.35_MODIS						
9. Originator Signature/Date Dominick Iascone /s/ 12/22/2004			10. Class II	11. Type: CCR	12. Need Date: 2004-12-22	
13. CCR Sponsor Signature/Date Debra Stepp /s/ 12/22/2004			14. Category of Change: ESDT		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: ESDT, INGEST	
19. Release Affected by this Change: Release 7		20. Date due to Customer: 2004-12-22		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed41559, ECSed41560, ECSed41685, ECSed41686						
23. Problem: (use additional Sheets if necessary) The MODIS Land Group is now delivering updated PGEs to reprocess the MODIS Terra and Aqua data into Collection 5 ESDTs. This request is for the L3 Daily Sea Ice Extent EASE-Grid, Day and Night ESDTs as well as the L3 Daily Snow Cover ESDTs, MOD10A1 and MYD10A1.						
24. Proposed Solution: (use additional sheets if necessary) Provided as Patch_7.00_ESDT.35_MODIS.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The reprocessing of the MODIS data into Collection 5 ESDTs would be negatively impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Abdollah Abtahi /s/ 12/22/2004			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			