

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 12/23/2004	3. CCR #: 04-0701	4. Rev:	5. Tel: 925-0519	6. Rm #: 3008B	7. Org. COTS SW
8. CCR Title: Install Firefox 1.0 and upgrade existing browsers on 3 XP systems (f0tep02, p0tep04, and t1tep01) for ECS GUI testing						
9. Originator Signature/Date Alexander Schuster /s/ 12/23/2004			10. Class IN	11. Type: CCR	12. Need Date: 01/10/04	
13. CCR Sponsor Signature/Date Debra Stepp /s/ 12/23/2004			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: None		18. CI(s) Affected:	
19. Release Affected by this Change: 7.0+		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: IE browser policy						
23. Problem: (use additional Sheets if necessary) EMD has a commitment to test custom, web-accessible ECS code using the latest Netscape, Mozilla, and IE browsers. Mozilla's Firefox product has been released and its use is becoming widespread. Later versions of Mozilla's 1.7.x browser are also available now.						
24. Proposed Solution: (use additional sheets if necessary) Install Firefox and the latest versions of Mozilla and IE on our 3 WinXP machines: f0tep02, p0tep04, and t1tep01. The software is freeware; no licenses are required.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Can't test using today's most recent version of Mozilla.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 12/23/2004			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Kevin Lange /s/ 12/23/2004			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			