

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Jennifer Zwicke	2. Log Date: 01/07/2005	3. CCR #: 05-0008	4. Rev:	5. Tel: 301-925-0595	6. Rm #: 3205B	7. Org. Synergy
8. CCR Title: Install selected COTS software in PVC HEG machine named p2hep12						
9. Originator Signature/Date Jennifer L. Zwicke /s/ 01/07/2005			10. Class IN	11. Type: CCR	12. Need Date: 01/28/05	
13. CCR Sponsor Signature/Date Peter T. Gilruth /s/ 01/07/2005			14. Category of Change: Syn IV		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): see attached			17. Schedule Impact:		18. CI(s) Affected: HEG, DPL and Web Access	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Synergy V: 2a Trade Study, See U drive, EMD COTS, SOW 2 : 2da_050104_IWA_SynergyV_HEG_v3						
23. Problem: (use additional Sheets if necessary) Need to install supporting COTS in machine						
24. Proposed Solution: (use additional sheets if necessary) Install a server in the PVC, configure according to attached documentation. Refer to COTS Install Guide on User on Core:/EMD/24-EMD Synergy (Task 106)/09-COTS/synergy_cots_list13.doc and follow the column for HEG.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to meet integration and delivery schedule for new HEG platform						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Abdollah Abtahi /s/ 01/13/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			