

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Willard Selph	2. Log Date: <b>01/13/2005</b>	3. CCR #: <b>05-0010</b>	4. Rev:	5. Tel: 301-925-0368	6. Rm #: 3109D	7. Org. Deploy
8. CCR Title: Release of TE_7.02_ HEG.02 to DAACs for installation.						
9. Originator Signature/Date <b>Willard Selph /s/ 01/13/2005</b>			10. Class <b>II</b>	11. Type: <b>CCR</b>	12. Need Date: 2005-01-13.	
13. CCR Sponsor Signature/Date <b>Arthur Cohen /s/ 01/13/2005</b>			14. Category of Change: <b>Patch/TE</b>		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:HEG	
19. Release Affected by this Change: 7.02		20. Date due to Customer: 2005-01-13		21. Estimated Cost: <b>None - Under 100K</b>		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed41759, ECSed41776						
23. Problem: (use additional Sheets if necessary) TE_7.02_ HEG.02 contains the fix for: ECSed41759 - DPHEG Dec Patch broke Swathe Geographic square pixels. ECSed41776- DPHEG UL Pixel Origin/register HDFTags are incorrect for ASTER L1Bs.						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_7.02_ HEG.02 to all DAACs and promote to OPS mode.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The fixes that are needed by the DAACs will not be implemented and DAACs will continue to have system problems.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. SCDV CCB Chair (Sign/Date): <b>Janice L. Ducharme /s/ 01/13/2005</b>		Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

**CCR #:** 05-0010      **Rev:**      **Originator:** Willard Selph

**Telephone:** 301-925-0368      **Office:** 3109D

**Title of Change:** Release of TE\_7.02\_ HEG.02 to DAACs for installation.

The following documents contain the installation procedures and test reports:

See TE\_7.02\_HEG.02\_AddSheet.doc for installation instructions.

CM01AJA00 Revised 10/2/03

***ECS/EMD***