

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick P. Iascone, Jr.	2. Log Date: 01/13/2005	3. CCR #: 05-0014	4. Rev:	5. Tel: 301-925-1012	6. Rm #: 3000X	7. Org. DEPL
8. CCR Title: Patch_7.00_ESDT.39_MODIS						
9. Originator Signature/Date Dominick P. Iascone /s/ 01/13/2005			10. Class II	11. Type: CCR	12. Need Date: 2005-01-13	
13. CCR Sponsor Signature/Date Arthur Cohen /s/ 01/13/2005			14. Category of Change: ESDT		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:ESDT	
19. Release Affected by this Change: Release 7		20. Date due to Customer: 2005-01-13		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed41770						
23. Problem: (use additional Sheets if necessary) The MODIS Land Group just delivered the updated PGE43 to reprocess the MODIS data into Collection 5 ESDTs. This request is for an update to the Collection 5 L3 Daily Snow Cover ESDTs, MOD10A1 and MYD10A1, that ECS recently delivered to SDST and then to the NSIDC DAAC.						
24. Proposed Solution: (use additional sheets if necessary) Provided as Patch_7.00_ESDT.39_MODIS.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The reprocessing of MODIS data into Collection 5 ESDTs would be negatively impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Abdollah Abtahi /s/ 01/13/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			