

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: 01/19/2005	3. CCR #: 05-0017	4. Rev:	5. Tel: 301 925 0492	6. Rm #: 3015 J	7. Org. COTS SW
8. CCR Title: PSR to Install Software Developers Kit 12.5.1 (formerly Open Client) at the DAACs and update the baseline						
9. Originator Signature/Date Carol Lindsey /s/ 01/19/2005			10. Class II	11. Type: CCR	12. Need Date: 01/20/05	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 01/19/2005			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDL-002, 920-TDE-002, 920-TDN-002, 920-TDG-002 cont'd			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 7+		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: EMD COTS Deployment Plan P3: E1CTINF332 ECSed39607						
23. Problem: (use additional Sheets if necessary) Sybase will not provide fixes found in version 12.0 after December 31, 2004 The January Patch Release will not run without this upgrade						
24. Proposed Solution: (use additional sheets if necessary) Install SDK software as outlined in the PSR document 914-TDA-297. No license impact.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) EMD is required to deploy COTS upgrades on a regular basis						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. SCDV CCB Chair (Sign/Date): Byron V. Peter /s/ 01/20/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #:05-0017

Rev:

Originator:

Telephone:

Office:

Title of Change: PSR to Install Software Developers Kit 12.5.1 (formerly Open Client) at the DAACs and update the baseline

910-TDA-003-COTS Software Version Baseline

920-TDS-002-Hardware-Software Map, SMC Operational Subsystem Baseline

910-TDA-023-Critical COTS Software List

CM01AJA00 Revised 10/2/03

ECS/EMD