

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 01/26/2005	3. CCR #: 05-0025	4. Rev:	5. Tel: 925-0519	6. Rm #: 3008B	7. Org. COTS SW
8. CCR Title: Install Irix 6.5.26, additional patches, and selected MIPSpro 7.4.2 components in IDG Cell and Functionality Lab						
9. Originator Signature/Date Alexander Schuster /s/ 01/26/2005			10. Class IN	11. Type: CCR	12. Need Date: 02/02/05	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 01/26/2005			14. Category of Change: EDF/Infrastructure		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact: None		18. CI(s) Affected:	
19. Release Affected by this Change: 7.02+		20. Date due to Customer: 03/10/05		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: EMD COTS Deployment Plan; E1CTINF402						
23. Problem: (use additional Sheets if necessary) SGI continually issues new Irix maintenance releases to fix bugs and improve overall system performance. EMD needs to deploy them to the sites periodically to mitigate operational risks. In addition, new Irix patches are needed to support other COTS software and hardware products. Custom code must be regression tested in the Functionality Lab before the patches can be loaded in VATC or PVC.						
24. Proposed Solution: (use additional sheets if necessary) 1) Install Irix 6.5.26, other supplemental patches to be deployed with Irix 6.5.26, and the ProDev 2.9.4 debuggers on hosts f2acg01, f2spg01, f2spg02, and f0dig06. 2) Install Irix 6.5.26 and other supplemental patches to be deployed with Irix 6.5.26 on hosts juror and protog1. Updated patch list is on the U: drive at "U:\EMD\21-EMD Sustaining Engineering (Task 101)\09-COTS\COTS SW Upgrades\Artifacts\Irix6.5.26\IRIX Patches 6_5_26.doc". No license keys are required.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) We would have to use some other machines for patch upgrade checkout, or forego testing the patches in the Functionality Lab as per the standard COTS upgrade process.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron Peters /s/ 1/27/05			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			