

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: <b>01/27/2005</b>	3. CCR #: <b>05-0028</b>	4. Rev:	5. Tel: 301-925-0865	6. Rm #: 3103A	7. Org. COTS HW
8. CCR Title: Add 200 GB disk space on p0icg01						
9. Originator Signature/Date <b>Sarah Lewallen /s/ 01/27/2005</b>			10. Class <b>II</b>	11. Type: <b>CCR</b>	12. Need Date: 1/27/05	
13. CCR Sponsor Signature/Date <b>Arthur Cohen /s/ 1/27/2005</b>			14. Category of Change: <b>Update ECS/EMD Baseline Doc</b>		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-001 922-TDP-008 920-TDP-004			17. Schedule Impact: Yes		18. CI(s) Affected: ICLHW	
19. Release Affected by this Change: Synergy 5		20. Date due to Customer:		21. Estimated Cost: <b>None - Under 100K</b>		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: see attached email						
23. Problem: (use additional Sheets if necessary) Additional space is needed for Ingest to meet Synergy 5 requirements						
24. Proposed Solution: (use additional sheets if necessary) Add additional RAID on p0icg01 make part of /L0_buffer						
25. Alternate Solution: (use additional sheets if necessary) Make space on /datapool						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) will not have space for additional Ingest						
27. Justification for Emergency (If Block 15 is "Emergency"): Need space now						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): <b>Byron V. Peters /s/ 01/27/2005</b>			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			