

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Willard Selph	2. Log Date: 02/07/2005	3. CCR #: 05-0037	4. Rev:	5. Tel: 301-925-0368	6. Rm #: 3109D	7. Org. Deploy
8. CCR Title: Release of 7.03 Custom Code to DAACs						
9. Originator Signature/Date Willard Selph /s/ 02/07/2005			10. Class II	11. Type: CCR	12. Need Date: 2005-02-03	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 02/03/2005			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: All	
19. Release Affected by this Change: 7.03		20. Date due to Customer: 2005-02-03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: See Chapter 3 of the document 914-TDA-296 for list of Tickets.						
23. Problem: (use additional Sheets if necessary) Many new capabilities and Operational NCRs have been implemented and compiled into the delivery Release 7.03. These new capabilities and NCRs need to be implemented to improve overall system production and operations.						
24. Proposed Solution: (use additional sheets if necessary) Deliver Release 7.03 Custom Code and documentation.						
25. Alternate Solution: (use additional sheets if necessary) NONE						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) No new 7.03 functionality or fixes will be delivered.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Mary S. Armstrong /s/ 02/03/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 05-0037 **Rev:** **Originator:** Willard Selph

Telephone: 301-925-0368 **Office:** 3109D

Title of Change: Release of 7.03 Custom Code to DAACs

The following documents contain the installation procedures:

See 7.03 Release Notes (914-TDA-296) for Installation instructions.

CM01AJA00 Revised 10/2/03

ECS/EMD