

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Benzell Floyd	2. Log Date: 02/07/2005	3. CCR #: 05-0041	4. Rev:	5. Tel: (301) 925-0518	6. Rm #: 3083	7. Org. COTS SW
8. CCR Title: Install JWSDP 1.4 and JDOM 1.0 on f0dps01, p2dps01, t1dps01						
9. Originator Signature/Date Benzell Floyd /s/ 02/07/2005			10. Class IN	11. Type: CCR	12. Need Date: 02/07/05	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 02/07/2005			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-002, 920-TDV-002, 910-TDA-023			17. Schedule Impact:		18. CI(s) Affected:DPCI	
19. Release Affected by this Change: Synergy V		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Supports delivery of Synergy V to the DAACs.						
23. Problem: (use additional Sheets if necessary) The Synergy V custom code requires access to and use of the COTS, JWSDP 1.4 and JDOM 1.0 on the xxdps01 server. Currently, these COTS are not installed in the /usr/ecs/OPS/COTS directory on the aforementioned servers.						
24. Proposed Solution: (use additional sheets if necessary) Install JWSDP 1.4 and JDOM 1.0 on f0dps01 for development and unit testing purposes. Install JWSDP 1.4 and JDOM 1.0 on p2dps01 and t1dps01 for Synergy V final testing purposes.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Web access and other other parts of the Synergy V code can not be tested and the testing of this code and these products are required prior to Synergy V deployment.						
27. Justification for Emergency (If Block 15 is "Emergency"): These COTS applications were inadvertently left out of the initial request for installation of HEG related COTS. Consequently, they were not installed on the aforementioned servers. These COTS are required for use in the Synergy V testing activities that will occur within the next two days.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 02/07/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			