

ECS/EMD Configuration Change Request

Page 1 of 1 Page(s)

| | | | | | | |
|---|-----------------------------------|----------------------------------|---|---|---|-----------------|
| 1. Originator Joan H. Schessler | 2. Log Date: 02/09/2005 | 3. CCR #: 05-0042 | 4. Rev: | 5. Tel: 301.925.0426 | 6. Rm #: 3068C | 7. Org. SEIT |
| 8. CCR Title: CUT and IPT Updates to OD_S5_02 | | | | | | |
| 9. Originator Signature/Date Joan Schessler /s/ 02/07/2005 | | | 10. Class II | 11. Type: CCR | 12. Need Date: 2/15/05 | |
| 13. CCR Sponsor Signature/Date Evelyn N. Nakamura /s/ 02/07/2005 | | | 14. Category of Change: VDB | | 15. Priority: (If "Emergency" fill in Block 27). Routine | |
| 16. Documentation/Drawings Impacted (Review and submit checklist): N/A | | | 17. Schedule Impact: N/A | | 18. CI(s) Affected: OD_S5_02 | |
| 19. Release Affected by this Change: N/A | | 20. Date due to Customer: N/A | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) A ticket update is needed to incorporate minor changes that resulted from the CUT and ITP, clarifying the intent of several L4 requirements and criteria. Most importantly, it simplifies the DN and eliminates the need for a summary file for granules for which HEG processing failed. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Make VDB changes per attached redlined file of OD__S5_02, Managing HEG Orders. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 02/17/2005 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. EDF CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |