

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Wei Yang	2. Log Date: <b>02/08/2005</b>	3. CCR #: <b>05-0047</b>	4. Rev:	5. Tel: 301-925-0440	6. Rm #: 3008	7. Org. Synergy
8. CCR Title: Install selected HEG machine in VATC						
9. Originator Signature/Date <b>Wei Yang /s/ 02/09/2005</b>			10. Class <b>IN</b>	11. Type: CCR	12. Need Date: 02/10/05	
13. CCR Sponsor Signature/Date <b>Desryn Duncan /s/ 02/09/2005</b>			14. Category of Change: <b>Syn IV</b>		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A - temporary			17. Schedule Impact:		18. CI(s) Affected: HEG, DPL and Web Access	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: <b>None - Under 100K</b>		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Synergy V: Ticket OD_S5_02						
23. Problem: (use additional Sheets if necessary) Need to test the OMS/HEG functionality						
24. Proposed Solution: (use additional sheets if necessary) Temporarily install the Dell 1800 (EIN 22193) in the VATC. The server must be removed and sent to ASDC no later then the end of April.  Configure according to attached documentation. Refer to COTS Install Guide on User on Core:/EMD/24-EMD Synergy (Task 106)/09-COTS/synergy_cots_list13.doc and follow the column for HEG.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to meet integration and delivery schedule for new HEG platform						
27. Justification for Emergency (If Block 15 is "Emergency"): Since additional criteria was added to the OMS ticket, it now becomes a priority to have another box to perform testing in order to meet schedule						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 02/10/2005			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			