

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick P. Iascone, Jr.	2. Log Date: <b>02/11/2005</b>	3. CCR #: <b>05-0049</b>	4. Rev:	5. Tel: 301-925-1012	6. Rm #: 3000X	7. Org. DEPL
8. CCR Title: Patch_7.03_ESDT.03_MLS						
9. Originator Signature/Date  Dominick P. Iascone, Jr. /s/ 02/11/2005			10. Class <b>II</b>	11. Type: CCR	12. Need Date: 2005-02-11	
13. CCR Sponsor Signature/Date  Pamela Johnson /s/ 02/11/2005			14. Category of Change: <b>ESDT</b>		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:ESDT	
19. Release Affected by this Change: Release 7		20. Date due to Customer: 2005-02-11		21. Estimated Cost: <b>None - Under 100K</b>		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed41894						
23. Problem: (use additional Sheets if necessary) The MLS team has requested that the ReprocessingActual attribute be made optional in all of their ESDTs.						
24. Proposed Solution: (use additional sheets if necessary) Provided as Patch_7.03_ESDT.03_MLS.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The ReprocessingActual attribute in the 42 affected ESDTs would be out of sync with the MLS PGEs and would cause granule ingest failures.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 02/11/2005			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			