

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick P. Iascone, Jr.	2. Log Date: 2/10/05	3. CCR #: 05-0054	4. Rev:	5. Tel: 301-925-1012	6. Rm #: 3000X	7. Org. Deploy.
8. CCR Title: TE_7.03_OMS.01						
9. Originator Signature/Date Dominick Iascone /s/ 2/10/05			10. Class II	11. Type: CCR	12. Need Date: 2005-02-10	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 2/10/05			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: OMS	
19. Release Affected by this Change: Release 7.03		20. Date due to Customer: 2005-02-10		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed41509, ECSed41830, ECSed41832						
23. Problem: (use additional Sheets if necessary) ECSed40509 - DIInsertActionQueue Tbl Has NULL ShortName and Version Ids after Bounce ECSed41830 - OM Server core dump at EDC ECSed41832 - OPS: Rel 7.02 +: Orders stuck in queued or staging in Order Manager						
24. Proposed Solution: (use additional sheets if necessary) Delivery of TE_7.03_OMS.01						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Various problems will persist and Order Manager processing efficiency will suffer						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron Peters /s/ 2/10/05			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			