

ECS/EMD Configuration Change Request

Page 1 of 4 Page(s)

1. Originator Jon Velapoldi	2. Log Date: 02/15/2005	3. CCR #: 05-0064	4. Rev:	5. Tel: 301-925-0982	6. Rm #: 3109A	7. Org. CM
8. CCR Title: Upgrade host toolkit4 to Redhat Enterprise AS 3.						
9. Originator Signature/Date Jon Velapoldi /s/ 02/15/2005			10. Class IN	11. Type: CCR	12. Need Date: 2/22/2005	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 02/15/2005			14. Category of Change: EDF/Infrastructure		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact:		18. CI(s) Affected: ClearCase	
19. Release Affected by this Change:		20. Date due to Customer: 2/22/2005		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Support Synergy 5 Development Efforts						
23. Problem: (use additional Sheets if necessary) the primary build platform for CM for Linux builds, toolkit4, is currently running an old version of Linux which is not used for Synergy 5 development						
24. Proposed Solution: (use additional sheets if necessary) Install the updated Redhat Enterprise AS 3 Linux on the machine. This will include a new installation of ClearCase to support the build processes.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Do not have an appropriate build machine to perform Synergy 5 builds.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 02/17/2005		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 05-0064 **Rev:** **Originator:** Jon Velapoldi

Telephone: 301-925-0982 **Office:** CM

Title of Change: Upgrade host toolkit4 to Redhat Enterprise AS 3.

Disk Partitions:

<primary>			
/	ext3	8 GB	Root partition
/sys2	ext3	8 GB	Used for an OS upgrade. Leave unmounted.
<extended>			
/data1	ext3	10 GB	EMD COTS and custom software
/data2	ext3	5 GB	
/users	ext3	3 GB	Home directory for local users
/usr/local	ext3	7 GB	Common COTS area
/boot	ext3	512 MB	The boot partition
swap	swap	1 GB	Swap partition

Packages:

All except the "games and entertainment" section

Services:

Configure for NIS and /home directories

ClearCase release area for Redhat Linux exist in /tools/ccase_rel/2003.06/rhat_x86.