

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Aleta Stewart	2. Log Date: 02/16/2005	3. CCR #: 05-0066	4. Rev:	5. Tel: 301-925-0835	6. Rm #: 3112F	7. Org. Deploy
8. CCR Title: Release of TE_7.03_ HEG.01 to DAACs for installation.						
9. Originator Signature/Date Aleta Stewart /s/ 02/16/2005			10. Class II	11. Type: CCR	12. Need Date: 2005-02-16	
13. CCR Sponsor Signature/Date Debra Stepp /s/ 02/16/2005			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:HEG	
19. Release Affected by this Change: 7.03		20. Date due to Customer: 2005-02-16		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed41872, ECSed41896						
23. Problem: (use additional Sheets if necessary) TE_7.03_ HEG.01 contains the fix for: ECSed41872 - Analyze impact on HEG of pixel registration at center for MODIS grid. ECSed41896 - DPHEG MODIS Output need a HDF Flag adjusted.						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_7.03_ HEG.01 to all DAACs and promote to OPS mode.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The fixes that are needed by the DAACs will not be implemented and DAACs will continue to have system problems.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 02/16/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 05-0066 **Rev:** **Originator:** Aleta Stewart

Telephone: 301-925-0835 **Office:** 3112F

Title of Change: Release of TE_7.03_ HEG.01 to DAACs for installation.

The following documents contain the installation procedures and test reports:

See TE_7.03_HEG.01_AddSheet.doc for installation instructions.

CM01AJA00 Revised 10/2/03

ECS/EMD