

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Wenhsing Yang	2. Log Date: 02/17/2005	3. CCR #: 05-0071	4. Rev:	5. Tel: 301-925-0483	6. Rm #: 3204C	7. Org. CUSTOM C
8. CCR Title: Resize EcOmDb in PVC and Update Database technical documents						
9. Originator Signature/Date Wenhsing Yang /s/ 02/16/2005			10. Class II	11. Type: CCR	12. Need Date: 03/10/2005	
13. CCR Sponsor Signature/Date Arthur Cohen /s/ 02/17/2005			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-009,910-TDA-025			17. Schedule Impact: N/A		18. CI(s) Affected:ACMHW	
19. Release Affected by this Change: 7		20. Date due to Customer: 03/10/2005		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: OMS database size was increased for testing						
23. Problem: (use additional Sheets if necessary) OMS database size in PVC was increased for testing, and the database documents need to be updated						
24. Proposed Solution: (use additional sheets if necessary) The database documents, 920-TDP-009 and 910-TDA-025, need to be updated						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) If the OMS database size in PVC is not increased, the OMS database does not have enough space for archiving more requests. The database documents, 920-TDP-009 and 910-TDA-025, contain outdated data. If the DBA needs to recreate OMS database in PVC, incorrect size may be created.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 02/17/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			