

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Richard STRub	2. Log Date: 02/21/2005	3. CCR #: 05-0075	4. Rev:	5. Tel: 3019250388	6. Rm #: 3205A	7. Org. DEV
8. CCR Title: OMS PDS additional directories						
9. Originator Signature/Date Richard Strub /s/ 02/21/2005			10. Class II	11. Type: CCR	12. Need Date: 1/21/2005	
13. CCR Sponsor Signature/Date Arthur Cohen /s/ 02/21/2005			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): Mount Point Doc: 920-TDP-008			17. Schedule Impact: Yes		18. CI(s) Affected: No	
19. Release Affected by this Change: SynV		20. Date due to Customer: 5/16/2005		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Need to create mount point between acs01 and dig06 machine and create new directories in dig06 for SynV development						
24. Proposed Solution: (use additional sheets if necessary) See additional sheets						
25. Alternate Solution: (use additional sheets if necessary) No						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) SynV is not going to be delivered						
27. Justification for Emergency (If Block 15 is "Emergency"): need to merge soon						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 02/24/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 02/24/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 05-0075 **Rev:** **Originator:** Richard Strub

Telephone: 3019250388 **Office:** 3205A

Title of Change: OMS PDS CCR change

EDF

The following directories require to be added to dig06 machine

/usr/ecs/<MODE>/data/OMS/PDS/PM/logs

/usr/ecs/<MODE>/data/OMS/PDS/archive

PVC & VATC

The following directories require to be added to dig06 machine:

/usr/ecs/<MODE>/data/OMS/PDS/PM/

/usr/ecs/<MODE>/data/OMS/PDS/label/

/usr/ecs/<MODE>/data/OMS/PDS/summary/

/usr/ecs/<MODE>/data/OMS/PDS/QC/

/pdssa/<MODE>/

/usr/ecs/<MODE>/data/OMS/PDS/PM/logs

/usr/ecs/<MODE>/data/OMS/PDS/archive

The new mount point from acs01 box /usr/ecs/<MODE>/data/OMS/ to dig06 box /usr/ecs/<MODE>/CUSTOM/data/OMS/PDS, this is required for Synergy V integrating PDS into OMS development. Now that Integration and Performance testing is imminent, the change is now required for the PVC and VATC, after the PSR of Synergy V, all the change will be required to put to GSFC, EDC, NSIDC and LAAC.

For mount point doc:

t1dpg06	/data1/<MODE>/CUSTOM/data/OMS/PDS	/usr/ecs/<MODE>/CUSTOM/data/OMS/PDS	t1acs06
	/usr/ecs/<MODE>/CUSTOM/data/OMS/PDS	OMS 1.14.05	
p0dig06	/data1/<MODE>/CUSTOM/data/OMS/PDS	/usr/ecs/<MODE>/CUSTOM/data/OMS/PDS	p2acs06
	/usr/ecs/<MODE>/CUSTOM/data/OMS/PDS	OMS 1.14.05	