

ECS/EMD Configuration Change Request

Page 1 of 11 Page(s)

1. Originator Bryant M. Choung	2. Log Date: 02/23/05	3. CCR #: 05-0076	4. Rev:	5. Tel: 301-925-0671	6. Rm #: 3206e	7. Org. COTS S/W
8. CCR Title: Install IIS FTP services and Rimage NetworkPublisher Multi-Platform v. 6.0 on F2DIP01						
9. Originator Signature/Date Bryant Choung /s/ 2/23/05			10. Class II	11. Type: CCR	12. Need Date: 3-1-05	
13. CCR Sponsor Signature/Date Art Cohen /s/ 2/23/05			14. Category of Change: EDF/Infrastructure		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: PDS	
19. Release Affected by this Change: REL 7.03		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 40427						
23. Problem: (use additional Sheets if necessary) The version of Data Publisher currently installed is no longer supported by Rimage. The Rimage Software needs to be upgraded to the latest version. The correct version of Rimage NetworkPublisher Multi-Platform is available on the SDK Disk v 6.2. This software is available as part of the Rimage SDK. This new version of Rimage NetworkPublisher will lose the FTP Get functionality. Consequently, this creates a need to put an FTP Server on the Rimage Box to allow for FTP push's from client machines.						
24. Proposed Solution: (use additional sheets if necessary) Install the IIS FTP services that are a component of Microsoft Windows 2000 and XP professional. This can be installed by using the original installation discs for Windows. A PDS account with proper permissions for the FTP Server needs to be created. Install Rimage NetworkPublisher Multi-Platform v 6.2 from the Rimage SDK CD. All CDs are available from Dana Kitt						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) We will be running unsupported software on the Rimage box. Additionally the old software does not provide additional functionality introduced in the latest Rimage Software Release						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 2/24/05			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			