

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick P. Iascone, Jr.	2. Log Date: 02/24/2005	3. CCR #: 05-0080	4. Rev:	5. Tel: 301-925-1012	6. Rm #: 3000X	7. Org. Deploy
8. CCR Title: TE_7.02_INGEST.02						
9. Originator Signature/Date Dominick P. Iascone /s/ 02/24/2005			10. Class II	11. Type: CCR	12. Need Date: 2005-02-23	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 02/24/2005			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:INGEST	
19. Release Affected by this Change: 7.02		20. Date due to Customer: 2005-02-23		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed41878 (ECSed39913 duplicated to ECSed41878)						
23. Problem: (use additional Sheets if necessary) ECSed41878 - AURA DPREP consistently failing to ingest						
24. Proposed Solution: (use additional sheets if necessary) In method GeneratePDRFileName, add code to insert the Process ID as part of the PDR filename.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) When the EcInEmailGWServer receives 2 or more Distribution Notification messages (flat files) at the same time, it will then create 2 or more PDR's with the same filename so one PDR overwrites the other(s), thus only 1 PDR will be processed for Ingest.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. SCDV CCB Chair (Sign/Date): Abdollah Abtahi /s/ 02/24/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 05-0080

Rev:

Originator: Dominick P. Iascone, Jr.

Telephone: 301-925-1012

Office: 3000X

Title of Change: TE_7.02_INGEST.02

The following documents contain the installation procedures:

See Patch_7.02_INGEST.02_AdSh.doc for installation instructions.

CM01AJA00 Revised 10/2/03

ECS/EMD