

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick Iascone	2. Log Date: 02/24/2005	3. CCR #: 05-0081	4. Rev:	5. Tel: 301-925-1012	6. Rm #: 3000X	7. Org. Deploy
8. CCR Title: TE_7.02_PDS.04						
9. Originator Signature/Date Dominick P. Iascone /s/ 02/24/2005			10. Class II	11. Type: CCR	12. Need Date: 2005-02-23	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 02/24/2005			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:PDS	
19. Release Affected by this Change: 7.02		20. Date due to Customer: 2005-02-23		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed41078 - PDS OPS V7.0 Synergy IV Automatic Job Activation						
23. Problem: (use additional Sheets if necessary) ECSed41078 - By going ahead and forwarding the order automatically from the PDSIS to the PDSSA GUI, we cause the DAAC to have to change operational procedure and to go to extra steps to change the media type if their user services department so chooses. They do not find this acceptable, as orders are not initiated without user services approval.						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_7.02_PDS.04 which will Modify PDSIS server so that all orders (S3 and S4) are held in the 'O' state in the PDSIS Operator GUI and must be manually activated by the operator before they are sent to the PDSSA operator GUI and marked ready for production of media.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The DAAC to have to change operational procedure and to go to extra steps to change the media type if their user services department so chooses.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Abdollah Abtahi /s/ 02/24/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 05-0081 **Rev:** **Originator:** Dominick lascone

Telephone: 301-925-1012 **Office:** 3000X

Title of Change: TE_7.02_PDS.04

The following document contain the installation procedures:

See TE_7.02_PDS.04_AddSheet.doc for installation instructions.

CM01AJA00 Revised 10/2/03

ECS/EMD