

ECS/EMD Configuration Change Request

Page 1 of Page(s)

1. Originator Henry Baez	2. Log Date: 02/28/2005	3. CCR #: 05-0086	4. Rev:	5. Tel: 301-925-1025	6. Rm #: 3108G	7. Org. COTS HW
8. CCR Title: Release Portus 5.1.5 and BIND 9.2.3 for firewall servers in SMC and all DAACs						
9. Originator Signature/Date Henry Baez /s/ 02/24/2005			10. Class II	11. Type: CCR	12. Need Date: 3/8/2005	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 02/24/2005			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See Below			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change:		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The firewall vendor Portus informed us that they would stop providing fixes for current version 5.0.9 end of 2004. Portus has added to current version DAAC requested feature. Portus 5.1.5 offers new feature that offer better security and logging. Each firewall acts as named (BIND) server for the site. Portus provided the present BIND version we currently use. Portus is now shipping BIND 9.2.3 with 5.1.5. Again, security wise updating BIND is very prudent and Portus does highly recommend we upgrade to BIND 9.2.3.						
24. Proposed Solution: (use additional sheets if necessary) Install Portus and BIND in SMC and all DAACs. Three previous Portus upgrade have been very easy and had minimal impact on operations. Install can be reverse in a few minutes. New BIND will be installed in it's own directory and we have the ability to switch between versions by killing one process and starting another. There is minimal operational impact to DAACs and SMC. VATC has run under new Portus since 12/27/2004 and BIND since 1/12/2005. PVC has run under new Portus since 2/3/2005 and BIND since 2/10/2005. No reported problems to test flows.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Active support of current version 5.0.9 is over. Number of spam email keeps going up. More sophisticated scans, probes and attacks are coming. Maintaining firewall application current is very important.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 03/10/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 05-0086 **Rev:** **Originator:** Henry Baez

Telephone: 301-925-1025 **Office:** 3108G

Title of Change: Release Portus 5.1.5 and BIND 9.2.3 for firewall servers in SMC and all DAACs.

The following ECS Baseline Documents are Impacted:

910-TDA-003	COTS S/W Version B/L Report
910-TDA-023	Critical COTS Software List
920-TDE-002	EDC Hardware-Software Map
920-TDG-002	GSFC Hardware-Software Map
920-TDL-002	LARC Hardware-Software Map
920-TDN-002	NSIDC Hardware-Software Map
920-TDS-002	SMC Hardware-Software Map

Redline for all are attach.