

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Willard Selph	2. Log Date: <b>03/04/2005</b>	3. CCR #: <b>05-0092</b>	4. Rev:	5. Tel: 301-925-0368	6. Rm #: 3109D	7. Org. Deploy.
8. CCR Title: Delivery of PATCH_7.03_OMS.04D						
9. Originator Signature/Date <b>Willard Selph /s/ 03/04/2005</b>			10. Class <b>II</b>	11. Type: <b>CCR</b>	12. Need Date: 2005-03-04	
13. CCR Sponsor Signature/Date <b>Pamela Johnson /s/ 03/04/2005</b>			14. Category of Change: <b>Patch/TE</b>		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:OMS	
19. Release Affected by this Change: Release 7.03		20. Date due to Customer: 2005-03-04		21. Estimated Cost: <b>None - Under 100K</b>		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed41830, ECSed41832, ECSed41923, ECSed41935, ECSed41937, ECSed41957, ECSed41965, ECSed41994, ECSed42000, ECSed42002, ECSed42017, ESCed42023						
23. Problem: (use additional Sheets if necessary) ECSed41830 - OM Server core dump at EDC ECSed41832 - OPS: Rel 7.02+: Orders stuck in queued or staging in Order Manager ECSed41923 - OmGetBundlingOrder table scanning OmRequest table ECSed41935 - Order Manager Server cannot resume queue after Suspension See additional sheet for remaining NCRs						
24. Proposed Solution: (use additional sheets if necessary) The proposed solution is to make changes within the Order Manager Subsystem custom code to provide the necessary fixes for the listed NCRs.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) If this patch is not approved, the Order Manager Subsystem will not properly function. The current state of the Order Manager custom code is not stable and will produce errors causing productivity in Order Manager to decline.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): <b>Byron V. Peters /s/ 03/04/2005</b>			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 05-0092      **Rev:**      **Originator:** Willard Selph

**Telephone:** 301-925-0368      **Office:** 3109D

**Title of Change:** Delivery of PATCH\_7.03\_OMS.04D

ECSe41937 - Request doesn't stage granules  
ECSe41957 - AMASS tape labels incorrect  
ECSe41965 - Error in EcUtStatus OmSrDbInterface::CancelGranuleStaging  
ECSe41994 - Suspending Or Resuming a requests could take up to an hour.  
ECSe42000 - Memory leak with Ftp Push Actions  
ECSe42002 - 7.03 TS1 EcOmOrderManager cored twice  
ECSe42017 - Patch\_7.03\_OMS.04B: EcOmOrderManager coring with much rapidity  
ECSe42023 - 7.03\_OMS.04B: EcOmOrderManager coring in OmSrDispatchQueue:: Remove

The following attached document contains the installation instructions:

See PATCH\_7.03\_OMS.04D\_AdSh.doc for installation instructions.