

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: 03/09/2005	3. CCR #: 05-0096	4. Rev:	5. Tel: 301 925 0492	6. Rm #: 3015 J	7. Org. COTS SW
8. CCR Title: Upgrade AutoSys Server from 3.5 to 4.5 and Sybase from 12.0 to 12.5.2 in the VATC and PVC						
9. Originator Signature/Date Carol Lindsey /s/ 03/08/2005			10. Class IN	11. Type: CCR	12. Need Date: 03/11/2005	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 03/08/2005			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 7+		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: P3 Task E1CTINF432 EMD COTS Deployment Plan						
23. Problem: (use additional Sheets if necessary) AutoSys on t1sps02 and p2sps06 should be upgraded from version 3.5 to version 4.5 to support the sybase 12.5.2 upgrade. Sybase 12.0 reached end of support 12/31/04. Autosys 3.5 does not run with Sybase 12.0, which required an upgrade of Autosys to version 4.5.						
24. Proposed Solution: (use additional sheets if necessary) Upgrade Autosys Server to version 4.5 on t1sps02 in the VATC and p2sps06 in the PVC. Once the autosys upgrade is complete and all checks out, upgrade sybase on t1sps02 and p2sps06 to 12.5.2 . Please coordinate the upgrade with the VATC and PVC Lab Leads.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) AutoSys 3.5 is incompatible with Sybase 12.5.x						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 03/11/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			