

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 03/15/2005	3. CCR #: 05-0103	4. Rev: A	5. Tel: 301-925-0519	6. Rm #: 3008B	7. Org. COTS SW
8. CCR Title: Install anonymous-ftp patch on DPL Servers in the VATC, PVC and EDF						
9. Originator Signature/Date Alexander Schuster /s/ 03/14/2005			10. Class IN	11. Type: CCR	12. Need Date: 03/15/05	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 03/15/2005			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 910-TDA-023, 920-TDV-002, 920-TDP-002			17. Schedule Impact: N/A		18. CI(s) Affected: DPL	
19. Release Affected by this Change:		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR 42139						
23. Problem: (use additional Sheets if necessary) Anonymous ftp needs to be patched on t1dps01, p2dps01, and f0dps01 in support of data hiding for Synergy V. This amendment replaces the patch provided under the original CCR for controlling users' use of the "ls" command which did not work.						
24. Proposed Solution: (use additional sheets if necessary) Using file "wuftp_sun_syn5-data_hiding2.tar" in CM_INBOX on lemmings and attached instructions, update hosts t1dps01, p2dps01, and f0dps01 as follows: 1. Uninstall the patch delivered under CCR 05-0103 on machines where it has been installed. Instructions are attached. 2. Install new "ls", "sysls", and "wc" executables. Instructions are attached. Tar file info: wuftp_sun_syn5-data_hiding2.tar cksum : 871121916 size: 2560 . No license keys required.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Unable to pass Synergy V demo or integration test in a DAAC-like environment prior to deploying it to the DAACs.						
27. Justification for Emergency (If Block 15 is "Emergency"): Synergy V demo is in progress now.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 03/15/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			