

EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Benzell Floyd	2. Log Date: 03/11/2005	3. CCR #: 05-0104	4. Rev:	5. Tel: (301) 925-0518	6. Rm #: 3083	7. Org. COTS SW						
8. CCR Title: Automount JDOM 1.0 on the Sun machines in the EDF												
9. Originator Signature/Date Benzell Floyd /s/ 3/11/2005			10. Class IN	11. Type: CCR	12. Need Date: 03/14/05							
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 03/11/2005			14. Category of Change: EDF/Infrastructure		15. Priority: (If "Emergency" fill in Block 27). Emergency							
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: Yes		18. CI(s) Affected:HEG							
19. Release Affected by this Change: Synergy V		20. Date due to Customer: 03/14/05		21. Estimated Cost: None - Under 100K								
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Synergy V Development Plan												
23. Problem: (use additional Sheets if necessary) During maintenance of Synergy V code, there is a need for access to JDOM 1.0 during builds on the build machines. Currently JDOM 1.0 is not accessible from a build machine.												
24. Proposed Solution: (use additional sheets if necessary) Automount jdom 1.0 on the Sun machines in the EDF so that it can be accessed from a build machine. The JDOM 1.0 tarfile resides on lemmings at /data0/CM_INBOX/jdom-1.0.tar.gz. <table border="1"> <thead> <tr> <th>Name</th> <th>Size</th> <th>Checksum</th> </tr> </thead> <tbody> <tr> <td>jdom-1.0.tar.gz</td> <td>1963118604</td> <td>3571788</td> </tr> </tbody> </table>							Name	Size	Checksum	jdom-1.0.tar.gz	1963118604	3571788
Name	Size	Checksum										
jdom-1.0.tar.gz	1963118604	3571788										
25. Alternate Solution: (use additional sheets if necessary) None												
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Builds requiring access to JDOM 1.0 can not be completed in a straightforward manner and thereby prolonging the bug fixing process.												
27. Justification for Emergency (If Block 15 is "Emergency"): Synergy V has an aggressive schedule. Delay in automounting JDOM 1.0 on the EDF Sun machines may adversely affect the schedule.												
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> DMZ <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other												
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:							
32. SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS									
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 03/11/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS									
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS									