

## EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: <b>03/11/2005</b>	3. CCR #: <b>05-0106</b>	4. Rev:	5. Tel: 301-925-0865	6. Rm #: 3103A	7. Org. COTS HW
8. CCR Title: Increase root drive on e0dps01, n0dps01, g0dps01, and l0sas01.						
9. Originator Signature/Date <b>Sarah Lewallen /s/ 03/10/2005</b>			10. Class <b>II</b>	11. Type: <b>CCR</b>	12. Need Date: 4/1/05	
13. CCR Sponsor Signature/Date <b>Timothy Ortiz /s/ 03/10/2005</b>			14. Category of Change: <b>Update ECS/EMD Baseline Doc</b>		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDx-001, 922-TDx-046			17. Schedule Impact: None		18. CI(s) Affected:DPLHW	
19. Release Affected by this Change: 7.03		20. Date due to Customer:		21. Estimated Cost: <b>None - Under 100K</b>		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: NCR						
23. Problem: (use additional Sheets if necessary) The root disk is filling up on x0dps01 since the Synergy custom code writes log files to the /datapool directory that resides on the root partition.						
24. Proposed Solution: (use additional sheets if necessary) Increase the size of the root partition by installing a larger drive. GDAAC has already installed a 73GB drive via CCR 04-0626. This CCR makes the change permanent and updates the documentation.						
25. Alternate Solution: (use additional sheets if necessary) Clean up log files daily.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Potential to fill up the root disk that may cause the system to hang or crash.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> DMZ <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): <b>Byron Peters /s/ 3/17/05</b>			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			