

EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 3/16/2005	3. CCR #: 05-0118	4. Rev:	5. Tel: 301-925-0865	6. Rm #: 3103A	7. Org. COTS HW
8. CCR Title: Install additional disk space on t1acg04, t1drg03, and t1sps02 to support an OPS mode in the VATC						
9. Originator Signature/Date Sarah Lewallen /s/ 03/16/2005			10. Class IN	11. Type: CCR	12. Need Date: 3/18/05	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 03/16/2005			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDV-001, 922-TDV-001, 922-TDV-007, 922-TDV-014			17. Schedule Impact:		18. CI(s) Affected:DRPHW,ACMHW,SPRHW	
19. Release Affected by this Change: 7.x		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: NCR 42053						
23. Problem: (use additional Sheets if necessary) Need additional disk space to create an OPS mode in the VATC for tiny granule testing						
24. Proposed Solution: (use additional sheets if necessary) Install .5TB SCSI RAID on t1drg03 and mount as /dss_disk . Install .5TB SCSI RAID on t1acg04 and use for Sybase mirrors and /IO_buffer Install 1 9GB drive in t1sps02 and configure for use by Sybase.						
25. Alternate Solution: (use additional sheets if necessary) Procure FC RAID						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) will not be able to set up OPS mode in VATC unless additional space is procured.						
27. Justification for Emergency (If Block 15 is "Emergency"): Need ASAP						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> DMZ <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 03/16/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			