

EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 3/18/2005	3. CCR #: 05-0122	4. Rev:	5. Tel: 301-925-0519	6. Rm #: 3008B	7. Org. COTS SW
8. CCR Title: Install jwsdp 1.4 on f0dps01, t1dps01, and p2dps01						
9. Originator Signature/Date Alex Schester /s/ 3/18/2005			10. Class IN	11. Type: CCR	12. Need Date: 03/21/05	
13. CCR Sponsor Signature/Date Bryon V. Peters /s/ 3/18/2005			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDV-002, 920-TDP-002			17. Schedule Impact:		18. CI(s) Affected: DPL	
19. Release Affected by this Change: 7.10		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) jwsdp 1.4 is needed for WebAccess, which will not submit orders without it in Synergy V. Although we have this COTS on Linux for the HEG API, we need it separately on Unix for WebAccess; the whole package.						
24. Proposed Solution: (use additional sheets if necessary) Install jwsdp 1.4 on f0dps01 as per the attached instructions. Tar file is on lemmings. Tar file info is: name: jwsdp-1.4.tar.gz cksum: 2750917427 size: 22588863 No license keys required.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) WebAccess cannot submit orders without it in Synergy V.						
27. Justification for Emergency (If Block 15 is "Emergency"): Synergy V test schedule						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> DMZ <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 03/18/2005			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			