

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Doug Newman	2. Log Date: 03/21/2005	3. CCR #: 05-0123	4. Rev:	5. Tel: 301-925-0981	6. Rm #: 3006	7. Org. DEV
8. CCR Title: Install IONIC Red Spider Image Archive Server version 1.0 in PVC.						
9. Originator Signature/Date Doug Newman /s/ 3/21/2005			10. Class IN	11. Type: CCR	12. Need Date: 21st Mar 2005	
13. CCR Sponsor Signature/Date M. Christina Bories /s/ 3/21/2005			14. Category of Change: EDF/Infrastructure		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: Synergy PSR		18. CI(s) Affected: OWS SW	
19. Release Affected by this Change: 7.04		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: P3 scheduling activity: S5CTOWS056: OWS server machine COTS install and checkout PVC						
23. Problem: (use additional Sheets if necessary) In order to begin performance testing of the Synergy V DOWS capability, the performance release of the Red Spider Image Archive Server (Version 1.0) must be installed.						
24. Proposed Solution: (use additional sheets if necessary) Install IONIC software.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to meet integration and PSR schedule for Synergy V						
27. Justification for Emergency (If Block 15 is "Emergency"): IONIC installation personel available on March 21 st 2005.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 3/21/05			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			