

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick P. Iascone, Jr.	2. Log Date: 3/23/05	3. CCR #: 05-0130	4. Rev:	5. Tel: 301-925-1012	6. Rm #: 3000X	7. Org. DEPL
8. CCR Title: Patch_7.03_ESDT.11_MODIS						
9. Originator Signature/Date Dominick Iascone /s/ 3/23/05			10. Class II	11. Type: CCR	12. Need Date: 2005-03-23	
13. CCR Sponsor Signature/Date Art Cohen /s/ 3/23/05			14. Category of Change: ESDT		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: ESDT, INGEST	
19. Release Affected by this Change: Release 7		20. Date due to Customer: 2005-03-23		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed41969, ECSed41978						
23. Problem: (use additional Sheets if necessary) The MODIS Land Group delivered a new PGE, PGE91, which will generate new Version 5 Land Terra plus Aqua Combined 16-day L3 BRDF/Albedo products at 500m resolution. The PGE will generate 4 ESDTs in total: MCD43A1, MCD43A2, MCD43A3 and MCD43A4. This request is for those 4 ESDTs to be created.						
24. Proposed Solution: (use additional sheets if necessary) Provided as Patch_7.03_ESDT.11_MODIS						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will not be able to archive new Version 5 Land Terra plus Aqua Combined 16-day L3m BRDF/Albedo products at 500m resolution.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron Peters /s/ 3/23/05		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				