

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 03/23/2005	3. CCR #: 05-0133	4. Rev:	5. Tel: 301-925-1079	6. Rm #: 3010G	7. Org. DEV COTS
8. CCR Title: Implement EDF Mount Points on String 2 and 3						
9. Originator Signature/Date Natisha M. Greenway /s/ 03/23/2005			10. Class II	11. Type: CCR	12. Need Date: 3.29.05	
13. CCR Sponsor Signature/Date Arthur Cohen /s/ 03/23/2005			14. Category of Change: PRO		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change:		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed41991						
23. Problem: (use additional Sheets if necessary) In order for the CopyServer (on the ACG box) to copy the Distribution Notice (DN) to the user, the CopyServer needs to see the distribution directory where DDIST places the DN.						
24. Proposed Solution: (use additional sheets if necessary) Implement the Mount Points indicated on the EDF Mount Point spreadsheet for String 2 and String 3.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) No further work can be performed on this NCR						
27. Justification for Emergency (If Block 15 is "Emergency"): Testing in EDF will not resume and there will not be a fix for the NCR.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 03/24/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			