ECS/EMD Configuration	ilon Change Requ	iest			Page 1 of	Page(s)		
1. Originator	2. Log Date:	3. CCR #:		4. Rev:	5. Tel:	6. Rm #:	7. Org.	
Maryellen Corbett	03/25/2005	05-0139			301 925-0703	1157	COTS SW	
8. CCR Title: Change to the Variant Field of the HW/SW Map document (910-TDA-003)								
9. Originator Signature/Date			10. C	class 11. Type: 12. Need Date:		e : 5/01/2005		
Maryellen Corbett /s/ 3/21/2005			I	I	CCR			
13. CCR Sponsor Signature/Date			14. Category of Change:		_	15. Priority: (If "Emergency" fill in Block 27).		
Debra Stepp /s/ 3/23/2005					6/EMD Baseline Doc Routine			
. ,			7. Schempact:	` ,				
19. Release Affected by this Change: 20. Date due 7.0 +					21. Estimated Cost: None - Under 100K			
22. Source Reference: □NCR (attach) □Action Item □Tech Ref. □GSFC ☑Other:								
23. Problem: (use additional Sheets if necessary) The Variant field on the current CM Baseline document (COTS Hardware/Software Version Map - 910-TDA-003) has 3 possible entries, (Sun, SGI and PC) which identify the hardware platform of the entry. With the recent addition of the Linux operating system to the baseline, identification of the HW platform as the variant has been identified as insufficient to accurately describing the software mapping, i.e. specifying PC (the actual hardware platform) does not identify if this is a Windows or Linux variant of the software.								
24. Proposed Solution: (use additional sheets if necessary) Topic has been discussed with CM and in the CUT meeting and agreement has been reached that the HW platform specification of the variant field should be changed to an operating system-based designation, i.e., Sun will become Solaris, SGI will become IRIX, PC will become Windows 2000 or Linux as appropriate. This change will also accommodate future implementations where the hardware platform does not necessarily dictate a single operating system. The operating system identification will enable better software baseline management and will not negatively impact hardware baseline management.								
25. Alternate Solution: (use additional sheets if necessary) Retain less informative baseline identifications.								
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Change to the baseline document has been identified as a minimal effort. However, a review of audit scripts is necessary to assure that the variant field change does not adversely impact the auditing scripts. Actual implementation of this action will be done only as other priorities allow.								
27. Justification for Emergency (If Block 15 is "Emergency"):								
28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☐EDC ☐ GSFC ☐LARC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐ IDG Test Cell ☐Other								
29. Board Comments:				30. V	Vork Assigned T	o: 31. CCR	Closed Date:	
32. SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB								
Byron V. Peters /s/ 3/	-		vd/ECS	, ipp/ot	λιι. Εισαρριόνεα	windiaw F	Marcodio END	
33. EDF CCB Chair (Sign/D	ate): D	isposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB						
		Fv	vd/ECS					
34. ECS CCB Chair (Sign/D	ate): Dis	sposition: App	Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB					
		Fw	Fwd/ESDIS					

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV