

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|---|-----------------------------------|---|---|---|---|-------------------|
| 1. Originator Junior Iwuchukwu | 2. Log Date: 04/01/2005 | 3. CCR #: 05-0144 | 4. Rev: | 5. Tel: 301-925-0820 | 6. Rm #: 3000V | 7. Org. Deploy |
| 8. CCR Title: TE_7.03_SDSRV.03 | | | | | | |
| 9. Originator Signature/Date Junior Iwuchukwu /s/ 03/31/2005 | | | 10. Class IN | 11. Type: CCR | 12. Need Date: 2005-03-31 | |
| 13. CCR Sponsor Signature/Date Pamela Johnson /s/ 03/31/2005 | | | 14. Category of Change: Patch/TE | | 15. Priority: (If "Emergency" fill in Block 27). Routine | |
| 16. Documentation/Drawings Impacted (Review and submit checklist): | | | 17. Schedule Impact: | | 18. CI(s) Affected:SDSRV | |
| 19. Release Affected by this Change: 7.03 | | 20. Date due to Customer: 2005-03_31 | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed42037, ECSed41900 | | | | | | |
| 23. Problem: (use additional Sheets if necessary) ECSed42037 - Output to ECHO doesn't Contain Full Set of ECSPParameterTopicKeywords ECSed41900 - Acquire script doesn't return correct exit code | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) ECSed42037 - Modify the DsMdCatalog.cxx and the related stored procs so that it always inserts for a discipline container regardless of the first 4 keyword values. ECSed41900 - Modify the acquire script and EcDsSCLI.cxx to set the exit code correctly. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) None | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs would continue having issues with the full set of ECSPParameterTopicKeywords. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 04/01/2005 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. EDF CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |

ADDITIONAL SHEET

CCR #: 05-0144 **Rev:** **Originator:** Junior Iwuchukwu

Telephone: 301-925-0820 **Office:** 3000V

Title of Change: TE_7.03_SDSRV.03

The following documents contain the installation procedures:

See TE_7.03_SDSRV.03_AddSh.doc for installation instructions.

CM01AJA00 Revised 10/2/03

ECS/EMD