

# EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Brad Koenig	2. Log Date: <b>04/04/2005</b>	3. CCR #: <b>05-0147</b>	4. Rev:	5. Tel: 301-925-0581	6. Rm #: 1146D	7. Org. COTS SW
8. CCR Title: Install ACSLS 7.1 patch PUT0501S and debug enabled acssa binary on p0drs03.						
9. Originator Signature/Date <b>Bradley S. Koenig /s/ 04/04/2005</b>		10. Class <b>IN</b>	11. Type: <b>CCR</b>	12. Need Date: 04/07/05		
13. CCR Sponsor Signature/Date <b>Pamela Johnson /s/ 04/04/2005</b>		14. Category of Change: <b>Other</b>		15. Priority: (If "Emergency" fill in Block 27). Routine		
16. Documentation/Drawings Impacted (Review and submit checklist): See Attached		17. Schedule Impact:		18. CI(s) Affected:DRP		
19. Release Affected by this Change:		20. Date due to Customer:		21. Estimated Cost: <b>None - Under 100K</b>		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed40785						
23. Problem: (use additional Sheets if necessary) ACSLS and Amass periodically have problems communicating. STK has asked us to install a new ACSLS 7.1 acssa binary that will log more debugging information when the problem occurs. This binary can only be installed after ACSLS PUT0501S has been installed.						
24. Proposed Solution: (use additional sheets if necessary) Install ACSLS PUT0501S then install the acssa binary on p0drs03.  CKSUM Info: 722426575 6673589 PUT0501S.tar.Z 482529048 53096 acssa.Pinn820965						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) We will not be able to provide to the vedor the information that could help resolve the problem.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> DMZ <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): <b>Byron V. Peters /s/ 04/05/2005</b>		Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:** 05-0147      **Rev:**      **Originator:** Brad Koenig

**Telephone:** 301-925-0581      **Office:** 1146D

**Title of Change:** Install ACSLS 7.1 patch PUT0501S and debug enabled acssa binary on p0drs03.

910-TDA-003 COTS Software Map.  
910-TDA-023 Critical COTS Software  
920-TDP-002 PVC Hardware Software Maps

CMFM004-1, Revised 3/8/05