

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|--|-----------------------------------|--------------------------------------|---|---|---|--------------------|
| 1. Originator Trang Tran | 2. Log Date: 04/05/2005 | 3. CCR #: 05-0149 | 4. Rev: | 5. Tel: 301-925-0706 | 6. Rm #: 1146E | 7. Org. COTS SW |
| 8. CCR Title: Upgrade Remedy ARS 4.5.2 on ILMSESV to 5.1.2 | | | | | | |
| 9. Originator Signature/Date Trang Tran /s/ 04/04/2005 | | | 10. Class IN | 11. Type: CCR | 12. Need Date: 4/15/05 | |
| 13. CCR Sponsor Signature/Date Pamela Johnson /s/ 04/05/2005 | | | 14. Category of Change: PSR | | 15. Priority: (If "Emergency" fill in Block 27). Routine | |
| 16. Documentation/Drawings Impacted (Review and submit checklist): NA | | | 17. Schedule Impact: 4/15/05 | | 18. CI(s) Affected: | |
| 19. Release Affected by this Change: 7.0+ | | 20. Date due to Customer: 4/15/05 | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: 914-TA-280 | | | | | | |
| 23. Problem: (use additional Sheets if necessary) Remedy version 4.5.2 has reached its end of service life. Need to upgrade Remedy ARS on ILMSESV to version 5.1.2. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Upgrade Remedy ARS 4.5.2 to 5.1.2 on ILMSESV. This also requires the installation of JDK and Sun One Web Server 6.0 SP6 on ILMSESV. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) None. | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) None. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. SCDV CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 04/06/2005 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |