

EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 04/13/05	3. CCR #: 05-0163	4. Rev:	5. Tel: 301 925-0703	6. Rm #: 1125	7. Org. COTS
8. CCR Title: Solaris 8 Security Patch Testing in IDG Cell and Functionality Lab						
9. Originator Signature/Date Maryellen Corbett /s/ 4/13/05			10. Class II	11. Type: CCR	12. Need Date: 4/30/2005	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 4/13/05			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change:		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed41947						
23. Problem: (use additional Sheets if necessary) Two (2) Solaris 8 patches related to security have been identified for delivery as soon as possible: Sun Patch 108949-09: CDE 1.4: libDtHelp/libDtSvc patch Sun Patch 108919-25: CDE 1.4: dtlogin patch						
24. Proposed Solution: (use additional sheets if necessary) Download and install patches in IDG Cell. After IDG Cell installation is completed notify Byron Peters. Installation and testing in the Functionality Lab is expected to be recommended by Byron Peters. These installations are to test patches for possible impact. Refer to ECOs.						
25. Alternate Solution: (use additional sheets if necessary) Remain at risk for potential security risks.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Remain at risk for potential security risks.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> DMZ <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 4/14/05			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			