

EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Alex Schuster	2. Log Date: 04/13/2005	3. CCR #: 05-0164	4. Rev:	5. Tel: (301) 925-0519	6. Rm #: 3008B	7. Org. COTS SW
8. CCR Title: Installation of JWSDP 1.4 on DataPool Servers at the DAACs						
9. Originator Signature/Date Alex Schuster /s/ 4/13/2005			10. Class II	11. Type: CCR	12. Need Date: 04/14/05	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 4/13/2005			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDE-002, 920-TDG-002, 920-TDL-002, 920-TDN-002			17. Schedule Impact: N/A		18. CI(s) Affected: Synergy	
19. Release Affected by this Change: Synergy V		20. Date due to Customer: 04/14/05		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) JWSDP 1.4, required by the Synergy IV/V HEG and Synergy V DOWS custom software, is also required by Synergy V's Web Access custom code.						
24. Proposed Solution: (use additional sheets if necessary) Install JWSDP 1.4 on DataPool servers in addition to the HEG and DOWS servers at the DAACs using procedures in the attached 914-TDA-301-Rev 01, JWSDP 1.4 for the EOSDIS Core System (ECS), Release Notes. The file needed for the install was previously delivered, but can be redelivered on request: Name Size Checksum jwsdp-1.4.tar.gz 22588863 2750917427						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Synergy V's Web Access software will not operate properly if JWSDP1.4 is not installed on the DataPool server.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> DMZ <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 4/14/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			