

# EMD Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Joan H. Schessler	2. Log Date: <b>04/21/2005</b>	3. CCR #: <b>05-0179</b>	4. Rev:	5. Tel: 301.925.0426	6. Rm #: 3068C	7. Org. SEIT
8. CCR Title: Remove Landsat 7 Data from LP DAAC Workload Specification						
9. Originator Signature/Date <b>Joan Schessler /s/ 04/21/2005</b>			10. Class <b>II</b>	11. Type: <b>CCR</b>	12. Need Date: 4/26/05	
13. CCR Sponsor Signature/Date <b>Evelyn N. Nakamura /s/ 04/22/2005</b>			14. Category of Change: <b>VDB</b>		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: N/A		18. CI(s) Affected:WL_70_02	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: <b>None - Under 100K</b>		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) ESDIS CCR 423-46-01-004, Remove Landsat 7 Reqs from EMD F&PRS, has been approved and is to be included in the next contract modification issued by ESDIS. Landsat 7 data should be removed now from workload performance testing conducted at Landover.						
24. Proposed Solution: (use additional sheets if necessary) Update the Release 7.00 LP DAAC Workload Specification per the attached redlined file. Apply this CCR number to ticket WL_70_02, LP DAAC 24-Hour Workload Performance, in order to record the workload spec change.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> DMZ <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): <b>Byron V. Peters /s/ 04/25/2005</b>			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			