

# EMD Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Joan H. Schessler	2. Log Date: <b>04/21/2005</b>	3. CCR #: <b>05-0182</b>	4. Rev:	5. Tel: 301.925.0426	6. Rm #: 3068C	7. Org. SEIT
8. CCR Title: Update Ticket OD_S5_01 for Integration Testing						
9. Originator Signature/Date <b>Joan H. Schessler /s/ 04/21/2005</b>			10. Class <b>II</b>	11. Type: CCR	12. Need Date: 4/26/05	
13. CCR Sponsor Signature/Date <b>Evelyn N. Nakamura /s/ 4/22/2005</b>			14. Category of Change: <b>VDB</b>		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: N/A		18. CI(s) Affected: OD_S5_01	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: <b>None - Under 100K</b>		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Need for a number of changes has been identified during integration and test of OD_S5_01.						
24. Proposed Solution: (use additional sheets if necessary) Implement changes in attached redline file of OD_S5_01.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> DMZ <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): <b>Byron V. Peters /s/ 04/22/2005</b>			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 05-0182      **Rev:**      **Originator:** Joan H. Schessler

**Telephone:** 301.925.0426      **Office:** SEIT

**Title of Change:** Update Ticket OD\_S5\_01 for Integration Testing

The list of changes:

S-OMS-11080: updated to clarify the intent of the suspension requirements

S-OMS-12640, criterion 105, 312: updated the reference to the ECS/LPDAAAC ICD for DORRAN notices to reflect the new title and number assigned to the ICD by ESDIS.

S-OMS-12710c: deleted OmServer requirement to log start/completion of media write operations (they do not occur under OM server control)

criterion 160f: corrected criterion to reflect GUI design decisions

criterion 200, 210, 225, 240, 242, 265, 270, 700, 702, 710, 720, 760, 764 : updated to allow test to use any type of tape media for this criterion.

criterion 270, 275: clarified the nature of the error that should be reported by the GUI

criterion 275: corrected the volume status that should be reported by the GUI

criterion 320: correct a back reference to another criterion (was '220', should be '230')

criterion 710: Added/corrected text to clarify the exact behavior that should be observed.

criterion 770b: clarified the HWM behavior (the word 'below' was missing)

CMFM004-1, Revised 3/8/05