

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Doug Newman	2. Log Date: 04/27/2005	3. CCR #: 05-0195	4. Rev:	5. Tel: 301-925-0981	6. Rm #: 3006	7. Org. COTS
8. CCR Title: Allow network connectivity to p2ogp01 and e0ogp01 from NSDI Clearinghouse network.						
9. Originator Signature/Date Doug Newman /s/ 4/26/2005			10. Class II	11. Type: CCR	12. Need Date: 27 th April 2005	
13. CCR Sponsor Signature/Date M. Cristina Bories /s/ 4/27/2005			14. Category of Change: EDF/Infrastructure		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: Synergy PSR		18. CI(s) Affected: OWS HW	
19. Release Affected by this Change: 7.04		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: P3 scheduling activity: S5CTOWS056: OWS server machine COTS install and checkout PVC						
23. Problem: (use additional Sheets if necessary) In order to complete integration testing for capability DOWS the OGC ECHO Adaptor custom component must be able to communicate with the NSDI Clearing House network.						
24. Proposed Solution: (use additional sheets if necessary) Create a p2ogp01u.ecs.nasa.gov external access and open up the following network ports, 210, 30000, 30001, 30002, 30003 and the following http ports: 2210, 5210, 5555, 6668, 6675. A similar configuration will need to exist for the EDC machine, e0ogp01.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to meet integration and PSR schedule for Synergy V						
27. Justification for Emergency (If Block 15 is "Emergency"): PVC integration phase began on March 9 th . This issue is blocking the testing of critical DOWS components.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 4/27/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			