

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. <u>98-0003</u>	Logged Date <u>1/2/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class <u>IN</u>
Title (description) Release B Drop 3.5 EDF Database Rename/Creation.			
Documents Affected <u>N/A</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Need additional Sybase EDF databases allocated to Drop 3.5 for development and testing.			
Proposed Solution Request HTSC rename and create the EDF databases on the platforms listed on the attached page. Use "select into bulk/copy" and "trunc log on chkpt" db options. Please increase the size of the stmgtb1_DROP35 database as listed below. Please copy user ids for the following databases: from relbdss_RCCLAB2DEV to relbdss_DROP35, from SubServer_RCCLAB3OPS to SubServer_DROP35. Please notify development point of contacts when databases become available. Request completion by 1/2/98.			
Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Science Off <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Critical for Drop 3.5 Integration.			
Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Royal White Jr.</u>		Signature <u>Royal J. White Jr.</u> Date <u>12/31/97</u>	
Office <u>Release B Dev</u>		Office Manager <u>[Signature]</u> Date <u>12/31/97</u>	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: <u>m. Johnson to ensure that if anything changes in NATE /dates as a result of this it gets carried over.</u>			
CCB Chairperson <u>[Signature]</u>		Signature <u>[Signature]</u> Date <u>1/2/98</u>	

CM01OC96

ECS

ORIGINAL